



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/266-4018 ♦ Fax: 608/267-1533  
 Public Works Engineering Division  
 Public Works Solid Waste Division

# ACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 03/05/15

**REFERENCE:** Bid No.: 314037  
 P.O. No.: 20150603

**PROJECT:** Blue Shed Gas Detection and Ventilation

**CONTRACTOR:** Hill Electric, Inc.

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: County
3. Proposed Change: Installation of cellular fire alarm, lighting repair, and MGE Utility fee, and extra receptacle.
4. Reason for Change: Land line not present requiring use of cellular communicator panel. Additional County requested electrical work.

5. **TOTAL ADD TO CONTRACT:** \$2,248.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$177,695.00  
 Net change by previously authorized Change Orders.....\$0.00  
 The Contract amount prior to this Change Order was .....\$177,695.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$2,248.00  
 The new Contract amount including this Change Order will be.....\$179,943.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....March 31, 2015

**Approvals:**

\_\_\_\_\_  
 Public Works & Transportation Committee

\_\_\_\_\_  
 Controller's Division

\_\_\_\_\_  
 Contractor

\_\_\_\_\_  
 Architect / Engineer (A/E)

\_\_\_\_\_  
 Purchasing Division

\_\_\_\_\_  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_