

1  
2  
3 **Sub. 1 to 2014 RES-219**

4 **CHANGE ORDER #41 TO CONTRACT FOR MIRON CONSTRUCTION CO., INC. AND FUND**  
5 **TRANSFER FOR ALLIANT ENERGY CENTER PAVILIONS**

6  
7 The Department of Public Works, Highway and Transportation awarded a Contract to Miron  
8 Construction Co., Inc. for the Alliant Energy Center pavilions in Madison, WI, Bid #313072.

9  
10 Sub. 1 to Res. 110, 2013-14 awarded the original Contract in the amount of \$20,668,601.00.

11  
12 The original contract included: Base Bid: \$20,414,000.00, Alternate Bid 1: \$153,961.00, Alternate  
13 Bid #2: \$167,505.00, Alternate Bid #6: (\$66,865.00).

14  
15 The following change is requested: Change Order #41 – Add \$192,066.00 for building foundation  
16 subgrade stabilization due to unsuitable subgrade and garbage removal through June 30, 2014.

17  
18 As a result of Change Order #41 and several other change orders, there are no longer sufficient  
19 funds in the pavilion project account. There are sufficient funds available in the Center  
20 Improvements – GRP Funded account to cover these change orders.

21  
22 **NOW, THEREFORE BE IT RESOLVED**, that Change Order #41 for a total add of \$192,066.00 for  
23 building foundation subgrade stabilization due to unsuitable subgrade and garbage removal though  
24 June 30, 2014 be approved; and

25  
26 **BE IT FURTHER RESOLVED**, that a total of \$300,000 be transferred from CPAEC-57194 Center  
27 Improvements – GPR Funded to CPAEC-57099 Barn Demo and Design to provide sufficient funds  
28 in the pavilion project account for Change Order #41 and other previously approved change  
29 orders; and

30  
31 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation be  
32 directed to ensure complete performance of the Change Order.

33  
34 Submitted By:  
35