

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 08/17/2015

REFERENCE: RFP No.: 314028
P.O. No.: 20150914-00

PROJECT: Architectural and Engineering Professional Services for a Construction & Demolition
Material Recycling Facility at Dane County Landfill Site #2

CONTRACTOR: SCS Engineers

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Stormwater Management Plan for an outdoor storage and processing area at the former
flying field.
4. Reason for Change: This plan is required by WDNR, but not included in the original scope of work.
5. TOTAL ADD TO CONTRACT: \$10,200.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$181,650.00
Net change by previously authorized Change Orders	\$16,000.00
The Contract amount prior to this Change Order was.....	\$197,650.00
The Contract amount will be increased by this Change Order in the amount of	\$10,200.00
The new Contract amount including this Change Order will be.....	\$207,850.00
The Completion Date will be increased by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	December 31, 2015

Approvals:

Public Works & Transportation Committee

Contractor

Purchasing Division

Controller's Division

Mark R. Huber

Architect / Engineer (A/E)

[Signature]

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT