

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 11
DATE: 12/12/18

REFERENCE: Bid No.: 317028
P.O. No.: 20180951

PROJECT: Schumacher Farm County Park Site Improvements

CONTRACTOR: Bauer & Raether Builders Inc.

DESCRIPTION:

1. Reference No.: BR-CO#11
2. Requested By: Owner
3. Proposed Change: Raise suspended lights to accomodate presentations and viewing experience for audience.
4. Reason for Change: Help audience members view entire projector screen without obstruction.

5. **TOTAL ADD TO CONTRACT:** \$322.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$647,046.00
 Net change by previously authorized Change Orders \$69,412.00
 The Contract amount prior to this Change Order was \$716,458.00
 The Contract amount will be increased by this Change Order in the amount of \$322.00
 The new Contract amount including this Change Order will be \$716,780.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 9/15/18

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT