

CONTRACT CHANGE ORDER #32 TO CONTRACT FOR BIOFERM ENERGY SYSTEMS,
INC. (f/k/a BIOFERM USA, INC.) FOR BIOGAS CLEANING EQUIPMENT FOR PIPELINE
INJECTION (PHASE III)

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to BIOFerm Energy Systems, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102 U.S. Highway 12 & 18, Madison, WI 53718 (Rodefeld Landfill) Bid No. 316039.

The following change is requested: Change Order #32 - Increase contract by \$226,993.69 for the purchase of spare parts required at the biogas facility.

NOW, THEREFORE, BE IT RESOLVED that Change Order #32 for a total increase of \$226,993.69 be approved to the Contract with BIOFerm Energy Systems, Inc. for the above listed changes; and

BE IT FURTHER RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.