

1  
2  
3 **2025 RES-411**

4 CONTRACT CHANGE ORDER #219 FOR THE DANE COUNTY JAIL CONSOLIDATION PROJECT  
5 CONTRACT WITH MIRON CONSTRUCTION CO., INC.

6 The Department of Administration-Public Works Engineering Division, awarded the Contract to Miron  
7 Construction Co., Inc. for the Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI;  
8 Project# 318025.

9  
10 The following change is requested: Change Order #219 - Increase \$133,820.96 to revise, upgrade or  
11 modify the assorted HVAC grilles (appr. 125) in the detention areas to meet detention grade requirements.  
12 This change order is being requested due to a submittal review leading to the discovery of improperly  
13 specified grilles that did not meet DOC code requirements.

14  
15 The project budget includes sufficient funds to accommodate this change order.

16  
17 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #219 for a total increase of \$133,820.96 be  
18 approved to the Contract for Miron Construction Co., Inc. for the above listed changes; and

19  
20 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division be  
21 directed to ensure complete performance of the Contract.