

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1

**DATE:** November 21, 2016

**REFERENCE:** Bid No.: 316022

P.O. No.: 20161824-00

**PROJECT:** Dane County Job Center Asphalt Removal and Replacement

**CONTRACTOR:** Payne & Dolan Inc.

**DESCRIPTION:**

1. Reference: N/A
2. Requested By: Owner
3. Proposed Change: Removal of unsuitable soils, replacement and compaction of granular fill material; addition of handicap accessible parking stalls.
4. Reason for Change: Necessary to provide stable base material prior to placement of new asphalt; providing adequate number of accessible parking stalls.
5. **TOTAL ADD TO CONTRACT:** **\$199,460.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$220,900.00  
 Net change by previously authorized Change Orders.....\$0.00  
 The Contract amount prior to this Change Order was .....\$220,900.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$199,460.00  
 The new Contract amount including this Change Order will be.....\$420,360.00  
 The Completion Date will be unchanged.....  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... November 22, 2016

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_