



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 12/22/15

REFERENCE: Bid No.: 315040
P.O. No.: 20151857-00

PROJECT: Storage Building Heating & Ventilating

CONTRACTOR: Hill Electric Inc.

DESCRIPTION:

1. Reference No.: RQ#2
2. Requested By: Engineer
3. Proposed Change: Additional electrical installation and duct insulation. Add protection over exterior pad-mounted HV unit.
4. Reason for Change: Required electrical service and duct insulation above ceiling. Cover needed over HV unit to prevent sliding snow damage from main roof.
5. **TOTAL ADD TO CONTRACT:** **\$3,690.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$144,811.00
 Net change by previously authorized Change Orders.....\$1,867.00
 The Contract amount prior to this Change Order was\$146,678.00
 The Contract amount will be increased by this Change Order in the amount of\$3,690.00
 The new Contract amount including this Change Order will be.....\$150,368.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isDecember 31,2015

Approvals:

<p>_____</p> <p>Public Works & Transportation Committee</p> <p>_____</p> <p>Contractor</p> <p>_____</p> <p>Purchasing Division</p>	<p>_____</p> <p>Controller's Division</p> <p>_____</p> <p>Architect / Engineer (A/E)</p> <p>_____</p> <p>Public Works, Highway & Transportation (PWHT)</p>
--	--

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____