

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO.: 11
DATE: 9/13/2017

REFERENCE: Bid No.: 316037
P.O. No.: 20171324

PROJECT: Jail Showers & Split Pods Improvements - Rebid

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: CB #01
2. Requested By: Owner
3. Proposed Change: NO COST - 1) Move plumbing chase access door; & 2) Modify materials of construction for overhead plumbing access doors.
4. Reason for Change: 1) Door noted on the wrong location in the drawings; & 2) Stainless steel will not rust & will match shower stall materials.

5. **TOTAL ADD TO CONTRACT:** \$0.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$324,000.00
 Net change by previously authorized Change Orders..... \$21,978.78
 The Contract amount prior to this Change Order was \$345,978.78
 The Contract amount will be increased by this Change Order in the amount of \$.00
 The new Contract amount including this Change Order will be..... \$345,978.78
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 9/18/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____