

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 6/30/16

**REFERENCE:** Bid No.: 315052

P.O. No.: 20161165

**PROJECT:** Landfill Gas Wells

**CONTRACTOR:** Landfill Drilling & Piping Specialists, LLC

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Additional Gas well (GW-14)
4. Reason for Change: Need add 1 more gas well

**5. TOTAL ADD TO CONTRACT:** \$ 5,229.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$58,170.00  
 Net change by previously authorized Change Orders.....\$0  
 The Contract amount prior to this Change Order was .....\$58,170.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$5,229.00  
 The new Contract amount including this Change Order will be.....\$63,399.00  
 The Completion Date will be increased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....June 30, 2016

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_