



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: #1
DATE: 2/7/2017

REFERENCE: Bid No.: 316011
P.O. No.: 20161492

PROJECT: Office of Equity and Inclusion-City County Building Third Floor

CONTRACTOR: Miron Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CO#1
2. Requested By: Contractor
3. Proposed Change: See attached
4. Reason for Change: See attached

5. TOTAL ADD TO CONTRACT: \$18,538.79

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$241,949.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$241,949.00
 The Contract amount will be increased by this Change Order in the amount of\$18,538.79
 The new Contract amount including this Change Order will be.....\$260,487.79
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 30, 2016

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____