



1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 6

DATE: 04/09/14

REFERENCE: Bid No.: 313072
P.O. No.: 20140534
PROJECT: Alliant Energy Center Pavilions
CONTRACTOR: Miron Construction Co., Inc
DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: Site Changes. Fuel Island, Grades, etc. (Reference SI 6)
4. Reason for Change: Fuel island relocation, adjustment of grades between buildings and northwest basin

5. TOTAL ADD TO CONTRACT: **\$2,354.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$20,668,601.00
Net change by previously authorized Change Orders	(6,028,299.65) (\$6,018,919.00)
The Contract amount prior to this Change Order was	14,640,301.35 \$14,649,682.00
The Contract amount will be increased by this Change Order in the amount of	\$2,354.00
The new Contract amount including this Change Order will be	14,642,655.35 \$14,652,036.00
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	September 19, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

David G. Voss Jr., President

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____