

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 06/14/18

REFERENCE: Bid No.: 316021
P.O. No.: 20180964-00

PROJECT: Silverwood Stone House-Phase 2

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:


- 1. Reference No.: ABC-CO#1
- 2. Requested By: Owner
- 3. Proposed Change: Demolish furnace and duct work in basement
- 4. Reason for Change: New mechanical systems for renovated building require the space

5. TOTAL ADD TO CONTRACT: \$1,320.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$256,800.00
 Net change by previously authorized Change Orders \$7,657.90
 The Contract amount prior to this Change Order was \$264,457.90
 The Contract amount will be increased by this Change Order in the amount of \$1,320.00
 The new Contract amount including this Change Order will be \$265,777.90
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 6/15/18

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____