

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	9
DATE	9/21/2021

PROJECT	Dane County Sheriff's SE Precinct
ADDRESS	125 Veterans Road, Stoughton, WI
PURCHASE ORDER #	20211249 - 00
BID / PROPOSAL #	320038
CONTRACTOR	U.S. Vet General Contracting, LLC

DESCRIPTION:

1	REFERENCE #	COP #7
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Installation of multiple ceiling panels.
4	REASON FOR CHANGE	Ceiling panels requested by Facilities Management to aid with future building maintenance.
5	TOTAL ADD TO CONTRACT	\$2,021.70

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$45,681.83
The Contract amount prior to this Change Order was:	\$3,135,439.83
The Contract amount will be increased by this Change Order in the amount of:	\$2,021.70
The new Contract amount including this Change Order will be:	\$3,137,461.53
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

 Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___