

DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2  
DATE: 02/27/18

REFERENCE: Bid No.: 316048  
P.O. No.: 20180814-00

PROJECT: New Restroom Facility at Henry Vilas Zoo

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:



1. Reference No.: CB-100
2. Requested By: Owner
3. Proposed Change: Delete portions of lighting control system.
4. Reason for Change: Modification of control system to reduce complexity.

5. TOTAL DEDUCT TO CONTRACT: (\$2,000.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$1,615,006.00  
Net change by previously authorized Change Orders ..... \$2,889.00  
The Contract amount prior to this Change Order was ..... \$1,617,895.00  
The Contract amount will be decreased by this Change Order in the amount of ..... (\$2,000.00)  
The new Contract amount including this Change Order will be ..... \$1,615,895.00  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... 6/30/18

Approvals:

 Public Works & Transportation Committee	 Controller's Division
_____ Contractor	_____ Architect / Engineer (A/E)
_____ Purchasing Division	_____ Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_