



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/266-4018 ♦ Fax: 608/267-1533  
 Public Works Engineering Division  
 Public Works Solid Waste Division

# ACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3  
**DATE:** 01/08/15

**REFERENCE:** Bid No.: 313077  
 P.O. No.: 20131611

**PROJECT:** Timber Shelters at Brigham County Park

**CONTRACTOR:** McKee Associates, Inc.

**DESCRIPTION:**

1. CB No.: COP 2
2. Requested By: Owner
3. Proposed Change: Eliminate the site restoration scope of work including backfill, imported or exported material, topsoil placement, and seeding.
4. Reason for Change: Work self performed by Dane County Parks Division.

5. **TOTAL DEDUCT TO CONTRACT:** (\$750.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$129,300.00  
 Net change by previously authorized Change Orders.....\$7,528.00  
 The Contract amount prior to this Change Order was .....\$136,828.00  
 The Contract amount will be decreased by this Change Order in the amount of ..... (\$750.00)  
 The new Contract amount including this Change Order will be.....\$136,078.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... June 1, 2014

**Approvals:**

\_\_\_\_\_  
 Public Works & Transportation Committee

\_\_\_\_\_  
 Controller's Division

\_\_\_\_\_  
 Contractor

\_\_\_\_\_  
 Architect / Engineer (A/E)

\_\_\_\_\_  
 Purchasing Division

\_\_\_\_\_  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_