

1 2015 RES-309
2 CHANGE ORDER #70 and #71 TO CONTRACT FOR J.P. CULLEN & SONS, INC. FOR
3 CONSTRUCTION OF ARCTIC ANIMAL EXHIBIT AND CONCESSIONS AT
4 HENRY VILAS ZOO
5
6

7 The Department of Public Works, Highway and Transportation awarded a Contract to
8 J. P. Cullen & Sons, Inc. for the construction of the Arctic Animal Exhibit and Concessions at the
9 Henry Vilas Zoo in Madison, WI, Bid #313086.

10
11 Res. 224, 2013-14 awarded the original Contract in the amount of \$9,467,600.
12

13 The original contract included Base Bid: \$9,297,100.00 plus Alternate Bid 1: \$46,000.00
14 plus Alternate Bid 2: \$3,100.00 plus Alternate Bid 3: \$34,500.00 plus Alternate Bid 4: \$2,100.00
15 plus Alternate Bid 5: \$2,200.00 plus Alternate Bid 6: \$82,600.00.
16

17 The following changes are requested:

18 Change Order #70 - add \$31,393.00 – additional railing and concrete work around the
19 Tundra Buggy.

20 Change Order #71 - deduct \$142,064.00 – direct purchase funds returned as credit.
21

22 **NOW, THEREFORE, BE IT RESOLVED**, that Change Order #70 and #71 for a total
23 deduct of \$110,671.00 be approved to the Contract for J.P. Cullen & Sons, Inc. for return of
24 direct purchase funds and additional railing and concrete work around the Tundra Buggy; and
25

26 **BE IT FURTHER RESOLVED** that \$10,000 be transferred from line CPZOO 59030
27 “Concession Facility to CPZOO 57048 “Arctic Passed Exhibit”, and
28

29 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway &
30 Transportation be directed to ensure complete performance of the Change Order.