1 2014 RES-468 2 CHANGE ORDER #47, 48 TO CONTRACT FOR J. P. CULLEN & SONS, INC. FOR 3 CONSTRUCTION OF ARCTIC ANIMAL EXHIBIT AND CONCESSIONS AT 4 **HENRY VILAS ZOO** 5 6 7 The Department of Public Works, Highway and Transportation awarded a Contract to 8 J. P. Cullen & Sons, Inc. for the construction of the Arctic Animal Exhibit and Concessions at the 9 Henry Vilas Zoo in Madison, WI, Bid #313086. 10 11 Res. 224, 2013-14 awarded the original Contract in the amount of \$9,467,600. 12 13 The original contract included Base Bid: \$9,297,100.00 plus Alternate Bid 1: \$46,000.00 14 plus Alternate Bid 2: \$3,100.00 plus Alternate Bid 3: \$34,500.00 plus Alternate Bid 4: \$2,100.00 15 plus Alternate Bid 5: \$2,200.00 plus Alternate Bid 6: \$82,600.00. 16 17 The following change is requested: Change Order #47 - add \$54,816.00 -.undercut 18 required to remove unsuitable soils at various locations including retaining walls at site. Change Order #48 – add \$20,928.00 – undercut required to remove unsuitable soils at foundations for 19 20 seal viewing and seal holding. 21 22 NOW, THEREFORE, BE IT RESOLVED, that Change Order #47 for a total add of 23 \$54,816.00 for undercutting to remove unsuitable soils at various locations including retaining 24 walls at site and #48 for a total add of \$20,928.00 for undercutting to remove unsuitable soils at 25 foundations for seal viewing and seal holding be approved to the Contract for J.P. Cullen & 26 Sons, Inc. for; and 27 28 BE IT FINALLY RESOLVED that the Department of Public Works, Highway & 29 Transportation be directed to ensure complete performance of the Change Order.