

1
2
3 **2025 RES-402**

4 **CONTRACT CHANGE ORDER #05 FOR WALKING IRON TRAIL PHASE 1 CONSTRUCTION**

5 The Department of Administration-Public Works Engineering Division, awarded the Contract to Zenith
6 Tech, Inc. for the Walking Iron Trail Phase 1 Construction at 6715 CTH 78, Mazomanie, WI;
7 Project# 324048.

8
9 The following change is requested: Change Order #05 - Increase \$643,608.00 to replace Pier 1 on Bridge
10 structure B-13-937. Work includes removal of the existing pier, installation of 560 LF of 12 3/4-inch CIP
11 steel piling, construction of a reinforced concrete pier with 92.8 CY of concrete and 10,840 LB of reinforcing
12 steel, installation of adhesive anchors and eight laminated elastomeric bearing pads, and placement of 15
13 CY of heavy riprap. This change order is being requested due to structural conditions beyond the surface-
14 level repairs originally scoped necessitating a full replacement of Pier 1. Initial construction revealed that
15 the pier lacks reinforcement, contains low-strength concrete, and is supported by wood piling. These
16 unforeseen deficiencies compromise the pier's integrity, and does not meet the structural capacity and
17 durability required for the bridge. Replacement with new CIP piling and reinforced concrete construction is
18 necessary to provide adequate long-term support for the truss spans.

19
20 The project budget includes sufficient funds to accommodate this change order.

21
22 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #05 for a total increase of \$643,608.00 be
23 approved to the Contract for Zenith Tech, Inc. for the above listed changes; and

24
25 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division be
26 directed to ensure complete performance of the Contract.