

CONTRACT CHANGE ORDERS NO. 97-111 FOR THE DANE COUNTY MEDICAL EXAMINER'S OFFICE BUILDING.

The Department of Public Works, Highway, and Transportation, awarded a contract to Camosy Inc. for the Dane County Medical Examiner's Office Building, bid#313083 (bid package B)

The following changes are requested: Change Order #97-Increase \$10,300.00 for Drywall Changes; Change Order #98-Increase \$4,071.00 for Electrical Modifications; Change Order #99-Increase \$21,870.00 for Storefront Changes; Change Order #100-Increase \$11,674.00 for Multiple Colors for MP-2; Change Order #101-Increase \$12,547.00 for Changes to Roofing at Garage; Change Order #102-Increase \$669.00 for Electrical Modifications; Change Order #103-Increase \$750.00 for Modification of Design of Chime System for Volume Control; Change Order #104-Increase \$3,144.00 for Spacesaver-Install locks; Change Order #105-Deduct \$1,489.00 for Correct Switches were not provided; Change Order #106-Deduct \$796.00 for Change Control from two valve to one; Change Order #107-Deduct \$750.00 for Humidifier not being installed; Change Order #108-Deduct \$1,050.00 for New Stainless Steel Skin On Top Of Panels Was Cheaper Than Replacement; Change Order #109-Deduct \$1,250.00 Dent In Two Stainless Steel Frames; Change Order #110-Deduct \$3,561.00 Clearstory Sill instead of Stainless Steel; Change Order #111-Deduct \$3,975.00 Dent In Metal Panels-West Side.

These change orders represent the final closeout for this project and exceed the budgeted amount. This resolution transfers funds between facilities accounts.

NOW, THEREFORE, BE IT RESOLVED that Change Orders No. 97-111 for a total increase of \$52,154; and

BE IT FURTHER RESOLVED that account CPADMIN 57809 "Medical Examiner Building" be increase by \$52,154 and that account CPFACMGT 58119 "PSB Cooling Tower" be decreased by \$52,154; and

BE IT FINALLY RESOLVED that the Public Works & Transportation Committee shall approve all change orders to the Contract, and be directed to ensure complete performance of the Contract.