

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 11/06/18

**REFERENCE:** Bid No.: N/A  
P.O. No.: 20182180

**PROJECT:** Phase 10, Cell 2 - Gas Extraction System

**CONTRACTOR:** Landfill Drilling and Piping

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional labor to drill and install additional gas extraction wells.
4. Reason for Change: Additional work outside Scope of Work. Required for even coverage over open face.


**5. TOTAL ADD TO CONTRACT: \$3,610.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$15,054.00  
 Net change by previously authorized Change Orders .....\$0.00  
 The Contract amount prior to this Change Order was.....\$15,054.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$3,610.00  
 The new Contract amount including this Change Order will be .....\$18,664.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... December 14, 2018

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_