



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	15
	DATE	5/5/2022
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	5415 King James Way, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	CB #5, COP #21
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Eliminate solid surface desktops, end panels & upper cabinets from Rooms 024 and 025 (Reception).
4	REASON FOR CHANGE	Staff use of space has changed from wanting solid surface desks (fixed height) to using sit-to-stand type desks.
5	TOTAL DEDUCT TO CONTRACT	(\$5,220.00)

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$46,441.16
The Contract amount prior to this Change Order was:	\$3,489,219.61
The Contract amount will be decreased by this Change Order in the amount of:	(\$5,220.00)
The new Contract amount including this Change Order will be:	\$3,483,999.61
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/24/2022

Signature Approvals:

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____