

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 5  
DATE: 08/18/2015

REFERENCE: Bid No.: 315011  
P.O. No.: 20151349

PROJECT: Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

CONTRACTOR: Joe Daniels Construction Co., Inc.

**DESCRIPTION:**


1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Add additional concrete footing and pier for northwest exterior stairs
4. Reason for Change: Omission from plans


5. **TOTAL ADD TO CONTRACT:** \$ 330.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,311,000.00  
Net change by previously authorized Change Orders ..... \$38,526.00  
The Contract amount prior to this Change Order was ..... \$2,349,526.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$ 330.00  
The new Contract amount including this Change Order will be ..... \$2,349,856.00  
The Completion Date will be increased by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... December 31, 2015

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee  
  
\_\_\_\_\_  
Contractor  
\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Controller's Division  
\_\_\_\_\_  
Architect / Engineer (A/E)  
  
\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_ Purchasing \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_