

2019 RES-270

CONTRACT AMENDMENT FOR THE NUTRIENT CONCENTRATION SYSTEM

Dane County entered into a contract for a “NuWay 8000D™ Environmental Nutrient Management System and Building Construction” (NCS) at the biogas digester in the Town of Springfield (2016 RES-059 Sub 1 as amended).

The following change is requested: Contract Amendment to increase contract amount by \$110,000 to provide a rotary drum and related equipment to improve the transfer of digested material leaving the digester and entering the NCS.

NOW, THEREFORE, BE IT RESOLVED that Contract Amendment for a total increase of \$110,000 for the above listed changes be approved to the Contract for the NuWay 8000D™ Environmental Nutrient Management System and Building Construction; and

BE IT FURTHER RESOLVED that the County Executive and the County Clerk be authorized and directed to sign the Contract Amendment; and

BE IT FURTHER RESOLVED that funds from the following account lines are transferred as follows:

Decrease CPLWRESC 59025 Yahara Clean Implementation \$110,000  
Increase LWLEGACY 57308 Digester Water Treatment Pilot \$110,000

BE IT FINALLY RESOLVED that the Department of Land & Water Resources be directed to ensure complete performance of the Contract Amendment.