

1 2015 RES-200
2 CHANGE ORDER #1 TO CONTRACT FOR CAMOSY INCORPORATED. FOR
3 CONSTRUCTION OF EAST HIGHWAY GARAGE
4 3562 COUNTY HIGHWAY AB
5
6
7

8 The Department of Public Works, Highway and Transportation awarded a Contract to
9 Camosy Incorporated. for the construction of the East Highway Garage at 3562 County
10 Highway AB in McFarland, WI, Bid #313083.
11

12 2014 RES - 528, awarded the original Contract in the amount of \$12,875,000.00 for the
13 Highway Garage portion of work.
14

15 The original contract included Base Bid: \$12,875,000.00 plus Alternate Bid 8:
16 \$425,000.00.
17

18 The following change is requested: Change Order #1 - deduct \$3,100,000.00 -. Remove
19 Owner direct purchase of materials from contract.
20

21 **NOW, THEREFORE, BE IT RESOLVED**, that Change Order #1 for a total deduct of
22 \$3,100,000.00 for removal of Owner direct purchase from contract, be approved to the Contract
23 for Camosy Incorporated for; and
24

25 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway &
26 Transportation be directed to ensure complete performance of the Change Order.