DANE COUNTY	
POLICY AND FISCAL NOTE	:

✓ Original Sponsor: Schmidt	Update	Substitute NoResolution No
Vote Required:		Ordinance Amendment No
Majority ✓	Two-Thirds	

Title of	Resolution	or Ord.	Amd.:
----------	------------	---------	-------

CHANGE ORDER #47, 48 TO CONTRACT FOR J. P. CULLEN & SONS, INC. FORCONSTRUCTION OF ARCTIC ANIMAL EXHIBIT AND CONCESSIONS AT HENRY VILAS ZOO

Policy	/ Analy	/sis	Statemen	t:
--------	---------	------	----------	----

Brief Description of Proposal -

Change Order #47 - add \$54,816.00 –.undercut required to remove unsuitable soils at various locations including retaining walls at site. Change Order #48 – add \$20,928.00 – undercut required to remove unsuitable soils at foundations for seal viewing and seal holding.

Current Policy or Practice -

Change Orders for this amount require County Board approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

Fiscal Effect (check all that apply) -	Budget Effect (check all that apply)
No Fiscal Effect	✓ No Budget Effect
Results in Revenue Increase	Increases Rev. Budget
Results in Expenditure Increase	Increases Exp. Budget
Results in Revenue Decrease	Decreases Rev. Budget
Results in Expenditure Decrease	Decreases Exp. Budget
	Increases Position Authority
	Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current	Year	Annua	lized		Current	Year	Annua	lized
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$75,774				Other				
Total	\$75,774	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:		
·		

Pre	pared	Bv:

Agency:	Public Works, Highway & Transportation	Division:	Engineering		
Prepared by:	Holly Rasmussen	Date:	12/16/14	Phone:	266-4018
Reviewed by:	Jerry Mandli	Date:	12/16/14	Phone:	266-4039