

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 11/16/2017

**REFERENCE:** Bid No.: 316028 (Contract # 12930A)  
P.O. No.: 20172007-00

**PROJECT:** Renewable Fuel Credit Management from BioCNG Utilization

**PROVIDER:** EcoEngineers

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Anaerobic digester conference calls.
4. Reason for Change: Required for negotiations with AD owners to reach an agreement for pipeline injection.


5. **TOTAL ADD TO CONTRACT:** \$817.50


Document not valid unless signed by the Owner, Architect (if applicable) and Provider

The original Contract amount was .....	\$271,662.00
Net change by previously authorized Change Orders .....	\$0.00
The Contract amount prior to this Change Order was.....	\$271,662.00
The Contract amount will be increased by this Change Order in the amount of .....	\$817.50
The new Contract amount including this Change Order will be.....	\$272,479.50
The Completion Date will be increased by .....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	December 31, 2021

Approvals:


Public Works & Transportation Committee

  
Controller's Division

  
Provider

Architect / Engineer (A/E)

Purchasing Division

  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Provider  Purchasing  Department  A/E  PWHT

**RECEIVED**  
**NOV 27 2017**  
**PUBLIC WORKS-SOLID WASTE**

2017-ACT  
487