1	2018 RES-599
2	
3	CONTRACT CHANGE ORDER #5 TO CONTRACT FOR ECO-RESOURCE CONSULTING,
4	INC. FOR CONSTRUCTION OF THE BADGER PRAIRIE HEALTH CARE CENTER
5	REGRADING AND PRAIRIE RESTORATION
6	
7	The Department of Public Works, Highway and Transportation awarded a Contract to Eco-
8	Resource Consulting, Inc. for the construction of the Badger Prairie Health Care Center
9	Regrading and Prairie Restoration, at the Badger Prairie Health Care Center 110 East Verona
10	Ave., Verona, WI, Bid #315022.
11	
12	The following change is requested: Change Order #5 – add \$29,750.00 – provide native
13	planting maintenance for 2019 and 2020 growing seasons, monitor & control invasive plant
14	species using appropriate management techniques. This maintenance is necessary to ensure
15	full establishment of native plantings and control of invasive species.
16	
17	NOW, THEREFORE, BE IT RESOLVED that Change Order #5 for a total of \$29,750.00 be
18	approved to the Contract for Eco-Resource Consulting, Inc. for providing native planting
19	maintenance for 2019 and 2020 growing seasons, monitor & control invasive plant species
20	using appropriate management techniques.
21	
22	BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation
23	be directed to ensure complete performance of the Change Order.