

CONTRACT CHANGE ORDER #4 TO CONTRACT FOR R.G. HUSTON FOR PHASE 9, CELL
2 LINER AND STAGE 4 FINAL CAP CONSTRUCTION

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to R.G. Huston for Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Bid #317040.

The following change is requested: Change Order #4 - Increase \$1,679,842.10 for Stage 5 earthwork beyond the original contract to complete Stage 5 capping.

NOW, THEREFORE, BE IT RESOLVED that Change Order #4 for a total increase of \$1,679,842.10 be approved to the Contract for R.G. Huston for the above listed changes.