

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 07/02/2015

**REFERENCE:** RFP No.: 314028  
P.O. No.: 20150914-00

**PROJECT:** Architectural and Engineering Professional Services for a Construction & Demolition Material Recycling Facility at Dane County Landfill Site #2

**CONTRACTOR:** SCS Engineers

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Contractor
3. Proposed Change: Add to scope of work required for preparation of construction plans and specifications.
4. Reason for Change: Additional professional services were required to complete the project but not included in the original proposed scope of work. Additional services included design of bathrooms, a tour viewing area, and a more extensive building expansion.

5. **TOTAL ADD TO CONTRACT:** \$16,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$181,650.00  
 Net change by previously authorized Change Orders.....\$ 0.00  
 The Contract amount prior to this Change Order was .....\$181,650.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$16,000.00  
 The new Contract amount including this Change Order will be.....\$197,650.00  
 The Completion Date will be increased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....December 31, 2015

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_