



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	45
	DATE	3/28/2023
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	RFI #62, COP #52
2	REQUESTED BY	Contractor & A/E
3	PROPOSED CHANGE	Add electrical & data wiring with more circuits for underfloor HVAC; not in original design.
4	REASON FOR CHANGE	Raised floor area (EOC) diffusers must be connected to bldg automation controls & need dedicated power.
5	TOTAL ADD TO CONTRACT	\$7,373.43

The original Contract amount was:	45
Net change by previously authorized Change Orders:	\$1,242,529.28
The Contract amount prior to this Change Order was:	\$4,685,307.73
The Contract amount will be increased by this Change Order in the amount of:	\$7,373.43
The new Contract amount including this Change Order will be:	\$4,692,681.16
The Completion Date will be increased by:	1 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/28/2023

Signature Approvals:

Contractor	Public Works Engineering Division
Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT