



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	5/20/2022

PROJECT	JCO-NIP Security Upgrades
ADDRESS	1819 Aberg Ave Suite D, Madison, WI, 53704
PURCHASE ORDER #	20211618
BID / PROPOSAL #	321001
CONTRACTOR	FoxArneson

DESCRIPTION:

1	REFERENCE #	PCO 009
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Relocation of existing elec switches and conduit, add data points and modification of back counter panels for elec access
4	REASON FOR CHANGE	Unforeseen elec conflicts at demo, request for furniture added data points, relocation of switches required for door and access modification to back counter panels
5	TOTAL ADD TO CONTRACT	\$7,584.13

The original Contract amount was:	2
Net change by previously authorized Change Orders:	\$32,970.25
The Contract amount prior to this Change Order was:	\$611,835.25
The Contract amount will be increased by this Change Order in the amount of:	\$7,584.13
The new Contract amount including this Change Order will be:	\$619,419.38
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/25/2022

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PW ___