

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Paul Nelson		Resolution No. 2018 RES-219
Vote Required:		Ordinance Amendment No. _____
Majority <input checked="" type="checkbox"/>	Two-Thirds	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #1 TO CONTRACT FOR PAYNE & DOLAN, INC. FOR CAPITAL CITY PAVEMENT RESTORATION

Policy Analysis Statement:

Brief Description of Proposal -

The trail is closed due to washout and needs immediate repair. Change Order #1 is to provide the emergency trail repairs at Longford Terrace due to flood event.

Current Policy or Practice -

Contracts of this amount require County Board approval.

Impact of Adopting Proposal -

The project will move forward.

Fiscal Estimate:

Fiscal Effect (check all that apply) -

- No Fiscal Effect
- Results in Revenue Increase
- Results in Expenditure Increase
- Results in Revenue Decrease
- Results in Expenditure Decrease

Budget Effect (check all that apply)

- No Budget Effect
- Increases Rev. Budget
- Increases Exp. Budget
- Decreases Rev. Budget
- Decreases Exp. Budget
- Increases Position Authority
- Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$26,000				Other				
Total	\$26,000	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Dane County Department of Public Works	Division: Engineering	Phone: 608-266-5953
Prepared by: Tyonna Listenbee	Date: 8/30/18	Phone: 608-266-4109
Reviewed by: Chuck Hicklin	Date: 8/30/18	