

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 01/02/20

REFERENCE: Bid No.: 318019
P.O. No.: 20191127

PROJECT: Mendota County Park Retaining Wall

CONTRACTOR: Advance Building Corp

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Contractor
3. Proposed Change: Provide additional timbers and longer posts to ensure wall stability and proper anchoring of railing
4. Reason for Change: Additional row of timbers needed to provide adequate wall height. Longer posts needed for proper embedment and to ensure sufficient height for railing
5. **TOTAL ADD TO CONTRACT:** \$3,667.40

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$106,836.49
 Net change by previously authorized Change Orders..... \$0.00
 The Contract amount prior to this Change Order was \$106,836.49
 The Contract amount will be increased by this Change Order in the amount of..... \$3,667.40
 The new Contract amount including this Change Order will be..... \$110,503.89
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is..... 4/15/20

Approvals:

Public Works & Transportation Committee

Phill BM

Contractor

Purchasing Division

Controller's Division

[Signature]

Architect / Engineer (A/E)

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____