



Dane County

Signature Copy

Resolution: 2025 RES-349

File Number: 2025 RES-349

CONTRACT CHANGE ORDER #205 FOR THE JAIL CONSOLIDATION PROJECT- 115 W.
DOTY ST., MADISON, WI. CONTRACTOR: MIRON CONSTRUCTION CO.

Adopted by the County Board on March 5, 2026.

Approve Veto

County Executive Melissa Asan

Date 3-9-26