

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	10/23/2020

PROJECT	Robertson Road Photovoltaic Solar Array
ADDRESS	4318 Robertson Road
PURCHASE ORDER #	20201701-00
BID / PROPOSAL #	319002
CONTRACTOR	Westphal & Company, Inc.

DESCRIPTION:

1	REFERENCE #	COR #2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Install new 400A fuses in Main Disconnect Cabinet. Replace existing utility meter. Add Secure Bolts in wireway per MG&E requirements.
4	REASON FOR CHANGE	Existing meter base does not meet current MG&E Standards. Change fuses to meet City of Madison requirements.
5	TOTAL ADD TO CONTRACT	\$1,724.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$70,944.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$70,944.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,724.00
The new Contract amount including this Change Order will be:	\$72,668.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/4/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____