

CONTRACT CHANGE ORDER #1 TO CONTRACT FOR J.H. FINDORFF & SON, INC. FOR
PRINTING AND SERVICES REMODEL

The Department of Public Works, Highway & Transportation awarded a contract to J.H. Findorff & Son, Inc. for the Printing and Services Remodel, City County Building- 210 Martin Luther King Jr. Blvd., Bid#318037.

The following change is requested: Change Order #1 - Decrease \$28,825.00-this is a bid alternate credit as Printing & Services was relocated for the duration of construction eliminating the need for the base bid phased construction.

NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total decrease of \$28,825.00 be approved to the Contract for J.H. Findorff & Son, Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.