



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	5
DATE	10/16/2023

PROJECT	Albion Tow Plow Garage
ADDRESS	1015 County Hwy A, Edgerton, WI
PURCHASE ORDER #	20231664-00
BID / PROPOSAL #	321008
CONTRACTOR	Advanced Building Corporation

DESCRIPTION:

1	REFERENCE #	COP#5
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Install conduit for IM. Install water supply line, replace concrete & asphalt as needed.
4	REASON FOR CHANGE	Water supply needed for future bathroom in existing building & in new Tow Plow building for hydronic heating system and Tow Plow rinsing.
5	TOTAL ADD TO CONTRACT	\$26,553.50

The original Contract amount was:	\$1,085,000.00
Net change by previously authorized Change Orders:	\$24,654.75
The Contract amount prior to this Change Order was:	\$1,109,654.75
The Contract amount will be increased by this Change Order in the amount of:	\$26,553.50
The new Contract amount including this Change Order will be:	\$1,136,208.25
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/15/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--