

CONTRACT CHANGE ORDER #4 TO CONTRACT FOR TRC ENVIRONMENTAL CORPORATION FOR CONSTRUCTION QUALITY REPRESENTATIVE.

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to TRC Environmental Corporation for Construction Quality Assurance, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) RFP #317053.

The following change is requested: Change Order #4 – Increase \$41,469.75 as additional work and services beyond the original contract is needed. Required for additional CQA services, materials testing, and report generation for activities related to capping additional areas of the landfill.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #4 for a maximum total increase of \$41,469.75 be approved to the Contract for TRC Environmental Corporation for the above listed changes; and

**BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.