

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 9
DATE: 11/26/18

REFERENCE: Bid No.: 317028
P.O. No.: 20180951

PROJECT: Schumacher Farm County Park Site Improvements

CONTRACTOR: Bauer & Raether Builders Inc.

DESCRIPTION:

1. Reference No.: BR-CO#9
2. Requested By: Engineer
3. Proposed Change: Provide water pressure booster pump.
4. Reason for Change: Water pressure booster pump required to provide adeequate pressure. Water pressure at end of the line is too low for plumbing fixtures to operate.

5. TOTAL ADD TO CONTRACT: \$7,139.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$647,046.00
 Net change by previously authorized Change Orders\$61,329.00
 The Contract amount prior to this Change Order was.....\$708,375.00
 The Contract amount will be increased by this Change Order in the amount of\$7,139.00
 The new Contract amount including this Change Order will be\$715,514.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/15/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____