



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	10/17/2024

PROJECT	Black Earth Creek Restoration
ADDRESS	318 Park Street, Mazomanie, WI
PURCHASE ORDER #	20241431
BID / PROPOSAL #	323045
CONTRACTOR	R.G. Huston Company, Inc.

DESCRIPTION:

1	REFERENCE #	COP#01
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add erosion mat to streambanks in lieu of straw mulch
4	REASON FOR CHANGE	Erosion mat added for increased streambank protection, site stability, and improved seed germination, not part of original scope
5	TOTAL ADD TO CONTRACT	\$27,616.91

The original Contract amount was:	\$1,189,664.12
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$1,189,664.12
The Contract amount will be increased by this Change Order in the amount of:	\$27,616.91
The new Contract amount including this Change Order will be:	\$1,217,281.03
The Completion Date will be increased by:	28 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/1/2024

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--