

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

C.O. #	1
DATE	12/15/2020

TO: Public Works & Transportation Committee

PROJECT	Coliseum Locker Room Remodel
ADDRESS	1919 Alliant Energy Center Way, Madison, WI 53713
PURCHASE ORDER #	20201344-00
BID / PROPOSAL #	320009
CONTRACTOR	Advanced Building Corporation


DESCRIPTION:

1	REFERENCE #	COR #2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Delete existing benches and shelf brackets, replace with new shelf brackets and Trex shelving. Change the angle of the gate doors. Extend athletic flooring to the corridor.
4	REASON FOR CHANGE	AEC staff directed alterations for shelving, entrance door, and extension of flooring to hallway.
5	TOTAL ADD TO CONTRACT	\$2,976.33

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$750,675.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$750,675.00
The Contract amount will be increased by this Change Order in the amount of:	\$2,976.33
The new Contract amount including this Change Order will be:	\$753,651.33
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/24/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___