

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	12
DATE	9/7/2021

PROJECT	Dane County Courthouse Electrical Vault Relocation
ADDRESS	215 S. Hamilton St., Madison, WI
PURCHASE ORDER #	20201978-00
BID / PROPOSAL #	320012
CONTRACTOR	JH Findorf & Son

DESCRIPTION:

1	REFERENCE #	COP 019
2	REQUESTED BY	Contractor - JH Findorff & Son
3	PROPOSED CHANGE	Revision to fire suppression system test header location.
4	REASON FOR CHANGE	Revised location is better suited for FD testing and also eliminates a waterproofing detail that could lead to future leaking.
5	TOTAL ADD TO CONTRACT	\$2,531.63

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$976,000.00
Net change by previously authorized Change Orders:	\$56,029.00
The Contract amount prior to this Change Order was:	\$1,032,029.00
The Contract amount will be increased by this Change Order in the amount of:	\$2,531.63
The new Contract amount including this Change Order will be:	\$1,034,560.63
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/13/2021

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

David Provencher
Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___