

DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	3
	DATE	9/14/2023
PROJECT	2022 Concrete Restoration-CCS Parking Ramp-Phase 1	
ADDRESS	113 South Henry Street	
PURCHASE ORDER #	20221569-00	
BID / PROPOSAL #	322005	
CONTRACTOR	Golf Construction	

DESCRIPTION:

1	REFERENCE #	COP #3; 09/14/2023
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Additional Concrete Removal & Placement on Level 1 to complete final repairs associated with Phase I.
4	REASON FOR CHANGE	Additional concrete depth and dimensions measured following removal of deteriorated concrete to allow ceiling patching and addition of required anodes. Reviewed by Structural Engineer.
5	TOTAL ADD TO CONTRACT	\$22,575.00

The original Contract amount was:	\$3,548,836.95
Net change by previously authorized Change Orders:	\$857,092.00
The Contract amount prior to this Change Order was:	\$4,405,628.95
The Contract amount will be increased by this Change Order in the amount of:	\$22,575.00
The new Contract amount including this Change Order will be:	\$4,428,203.95
The Completion Date will be increased by:	67 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/3/2023

Signature Approvals:


Ricardo Vazquez
Golf Construction
Contractor 9.20.2023

Public Works Engineering Division

Preston Baker
Digitally signed by Preston Baker
Date: 2023.09.15 08:44:01-05'00'
Architect / Engineer (A/E)

Hicklin, Charles
Digitally signed by Hicklin, Charles
Date: 2023.09.20 09:13:00 -05'00'
Controller

Public Works & Transportation Committee

Accounting

RES. # ACT 159