

1 CHANGE ORDER #21-22 TO CONTRACT FOR MIRON CONSTRUCTION CO., INC.
2 FOR ALLIANT ENERGY CENTER PAVILIONS
3

4 The Department of Public Works, Highway and Transportation awarded a Contract to
5 Miron Construction Co., Inc. for Alliant Energy Center pavilions in Madison, WI, Bid #313072.
6

7 Sub. 1 to Res. 110, 2013-14 awarded the original Contract in the amount of
8 \$20,668,601.00.
9

10 The original contract included: Base Bid: \$20,414,000.00, Alternate Bid 1: \$153,961.00,
11 Alternate Bid 2: \$167,505.00, Alternate Bid 6: -\$66,865.00.
12

13 The following change is requested: Change Order #21 - Add \$48,072.00 for plumbing
14 trap / vent revisions. The revisions are necessary to meet code and improve constructability for
15 traps and drains. Change Order #22 – Add ~~\$219,456.00~~238,274.00 for excavation and
16 replacement of unsuitable soils under the building foundations.
17

18 **NOW, THEREFORE, BE IT RESOLVED**, that Change Order #21 for a total add of
19 \$48,072.00 be approved to the Contract for Miron Construction Co., Inc. for plumbing trap / vent
20 revision; that Change Order #22 for a total add of ~~\$219,456.00~~238,274.00 be approved to the
21 Contract for Miron Construction Co., Inc. for building foundation undercut and
22

23 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway &
24 Transportation be directed to ensure complete performance of the Change Order.