

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 07/28/16

REFERENCE: Bid No.: 316005
P.O. No.: 20161413

PROJECT: 2016 Restoration – Capitol Square South Parking Ramp

CONTRACTOR: Tarlton Corporation

DESCRIPTION:

1. Reference No.: COR #1
2. Requested By: Contractor
3. Proposed Change: Level 7 topside crack repair.
4. Reason for Change: Level 7 bottomside repair cannot be completed with topside crack in place. Cost is based on a unitary price of \$6.95/lf, for 1200 lf. The actual cost may go up or down based on final actual quantities. This CO establishes a new unitary price.

5. **TOTAL ADD TO CONTRACT:** **\$8,340.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$473,301.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$473,301.00
 The Contract amount will be increased by this Change Order in the amount of\$8,340.00
 The new Contract amount including this Change Order will be.....\$481,641.00
 The Completion Date will be increased unchanged.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/30/16

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____