



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 5  
DATE: 08/20/18

REFERENCE: Bid No.: 317034  
P.O. No.: 20180990

PROJECT: Info Mgmt Office Remodel

CONTRACTOR: Advanced Building Corp

DESCRIPTION:

1. Reference No.: CB105
2. Requested By: Owner
3. Proposed Change: Remove and replace duct work
4. Reason for Change: Modify existing ductwork now exposed after ACT removal. Repair GWB walls after removal to maintain 1 HR rating.

5. TOTAL ADD TO CONTRACT: \$1,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$661,900.00  
 Net change by previously authorized Change Orders ..... \$11,181.00  
 The Contract amount prior to this Change Order was ..... \$673,081.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$1,000.00  
 The new Contract amount including this Change Order will be ..... \$674,081.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 9/1/18

Approvals:

<p>Public Works &amp; Transportation Committee</p> <p><u><i>Palutson</i></u> president</p> <p>Contractor</p> <p>_____</p> <p>Purchasing Division</p>	<p><u><i>Walt</i></u></p> <p>Controller's Division</p> <p>_____</p> <p>Architect / Engineer (A/E)</p> <p>_____</p> <p>Public Works, Highway &amp; Transportation (PWHT)</p>
--	---

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

2018 ACT  
102