



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 30  
**DATE:** 05/05/16

**REFERENCE:** Bid No.: 313083  
P.O. No.: 20151137

**PROJECT:** Construction of East Highway Garage

**CONTRACTOR:** Camosy Incorporated

**DESCRIPTION:**

1. Reference No.: COP 53
2. Requested By: County
3. Proposed Change: Remove nossils of existing CNG pumps and replace with pistol grip nossels
4. Reason for Change: Safety and better fueling.

**5. TOTAL ADD TO CONTRACT:** \$12,085.92

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$12,875,00.00  
 Net change by previously authorized Change Orders..... (\$3,077,274.15)  
 The Contract amount prior to this Change Order was .....\$9,797,725.85  
 The Contract amount will be increased by this Change Order in the amount of .....\$12,085.92  
 The new Contract amount including this Change Order will be.....\$9,809,811.77  
 The Completion Date will be increased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....0 Days

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_