

**CONTRACT CHANGE ORDER #01 FOR THE INITIAL BUILDING AND INFRASTRUCTURE
CONSTRUCTION OF DANE COUNTY'S SUSTAINABILITY CAMPUS**

The Department of Waste and Renewables awarded a Contract to J P CULLEN & SONS INC for the initial building and infrastructure construction of Dane County's Sustainability Campus at 7103 Millpond Road, Madison, WI 53718, Bid #326002.

The following change is requested: Change Order #01 – Increase \$72,701.00 for the addition of a pressure washer and solenoid valves for the maintenance shop and two additional site light poles. This change is being requested due to design clarifications requested to be incorporated into the Issued for Construction (IFC) Plan Set.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order 01 for a total increase of 72,701.00 be approved to the Contract for J P CULLEN & SONS INC for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.