



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 10
DATE: 03/28/18

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB 3 / COR 10
2. Requested By: Owner
3. Proposed Change: Change quantity & model of food pass locks.
4. Reason for Change: Sheriff's staff determined the model #10 series locks would work better in this application than the #17 series; requires different installation; two more cell doors were added.

5. **TOTAL ADD TO CONTRACT:** \$4,052.75

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,413,626.00
 Net change by previously authorized Change Orders \$207,445.45
 The Contract amount prior to this Change Order was.....\$2,621,071.45
 The Contract amount will be increased by this Change Order in the amount of\$4,052.75
 The new Contract amount including this Change Order will be.....\$2,625,124.20
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is8/3/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____